Weekly Construction Update: July 13, 2011

1-94 (Madison — Milwaukee Road) Dane County

Weekly updates are intended to inform you of the planned operations that the contractor provides. The
contractor is as accurate as possible with these updated schedules; however, unforeseen delays or
accelerations in the schedule sometimes occur.

Eastbound and westbound traffic are separated by a line of temporary barrier wall and no turn-
around access points between them is provided within the construction zone. Temporary
Emergency Pull-outs are provided periodically along the right-hand shoulder in each direction for
stranded vehicles.

Plan of operations for the week of 07/18/11:

- Continue culvert and storm pipe installation along 1-94 from CTH N to the eastern project limits.

-  Continue pavement removals, grading, and base aggregate placement from CTH N to the eastern
project limit.

- Continue rock excavation and crushing operations between Gaston Rd and CTH N.

- Begin deck falsework at the Gaston Rd overpass bridge. Gaston Rd will be closed to thru traffic
daily from 6:00 am to 4:00 pm and reopened overnight.

- Pour concrete deck at the Milwaukee Street overpass bridge and begin parapet construction.

- Miscellaneous work operations including landscape restoration and erosion control will continue
along EB 1-94.

Plan of operations for the week of 07/25/11:

- Continue culvert and storm pipe installation along 1-94 from CTH N to the eastern project limits.

-  Continue pavement removals, grading, and base aggregate placement from CTH N to the eastern
project limit.

- Continue rock excavation and crushing operations between Gaston Rd and CTH N.

- Continue deck falsework at the Gaston Rd. overpass bridge. Gaston Rd will be closed to thru
traffic daily from 6:00 am to 4:00 pm and reopened overnight.

-  Continue parapet construction at the Milwaukee St. overpass bridge.

- Miscellaneous work operations including landscape restoration and erosion control will continue
along EB 1-94.



